
 

 

Fire Station Building Committee 

5/26/2015 

 
Committee Members Present:  Michael Milanoski, Robert Middendorf, Bill Harriman, Craig Weston,  

           Dave Siedentopf and George Callahan 

                     Members Absent:  John Delli Priscoli   

Owners Project Mangers, Architect / Designers Present:  Joe Sullivan and Todd Costa (KBA) 

 

Meeting called to order at 7:30am by Bill Harriman.  Meeting held at the Carver Fire Station 3. 

 

Topic 1:  Motion made by Bob Middendorf to accept meeting minutes of 4/6/2015.  Motion seconded by Bill 

Harriman with Committee voting 5 to 0 to approve meeting minutes.   

 

Topic 2:  Todd Costa gave a detailed presentation on the 90% reconciled cost estimates submitted by RLB and 

Daedalus.  Both cost estimates put the project within budget.  Daedalus’ cost estimate is $7,429,228 and RLB’s 

cost estimate is $7,357,576.30.  Members of the Committee reviewed each line item of the cost estimate with 

explanations given by Joe Sullivan and Todd Costa.  Motion made by Bob Middendorf to accept cost/approve cost 

estimates.  Motioned seconded and approved 6 to 0. 

 

Topic 3:  Committee discussed Bid Alternates list that will be in the documents.  Committee decided that 1
st
 

alternate - rear glazed doors, 2
nd

 - snowmelt system, 3
rd

 - movable patrician wall, 4th - fire pole and 5
th

 - digital 

signage.  Todd will incorporate alternate list into bid documents. 

 

Topic 4:  Joe Sullivan will post Station bid opening in Central Register next Wednesday.  Station will go out to 

bid on June 1
st
, non-mandatory site visit on June 10

th
, filed sub bids due June 24

th
 and official bid opening on July 

8
th

. 

 

Topic 5:  All documents have been submitted to MAAB (Massachusetts Architectural Access Board) in regards to 

elevator exclusion.  Nothing from the MAAB has been received to date.  Joe has received one bid to install the 

Training Facility foundation at $36,936 and three bids to install the septic system, with a low bid of $19,588.  No 

action was taken on either item.   

 

 Topic 6:  Chief Weston expressed the importance of KBA having a design meeting showcasing the interior and 

exterior finishes/renditions of the building with both the Building Committee and Internal Fire Station Committee 

in the very near future.  A meeting is tentatively being schedule for next Thursday evening to show renditions and 

get final approval from both Committees. 

 

Topic 7:  Bill Harriman gave an update that the plans have been reviewed by all Town Boards through a mini 

TRC meeting.  Only minor modification were recommended by the Inspections Department and all will be 

incorporated into the final design.  Todd will have plans reviewed by Jack Hunter and the Planning Department in 

the very near future. 

 

Topic 8:  Joe and Todd both indicated that all plans have been submitted to Eversource for the electrical rebate 

program and transformer placement within the site.  The potable water line running from the Town well to Route 

58 will be installed by Carver DPW within the next few weeks.  A 2” line will meet the needs of the facility.  Also, 

the site was resurveyed by Author Bordon with loam removed and will be submitted to KBA to be included in 

final documents.  

 

Motion made by Dave Siedentopf to adjourn meeting.  Committee voted 6 to 0 to adjourn at 9:18am.  



 

 

Next meeting is tentatively scheduled for Thursday, June 4
th

  
Submitted by Chief Craig Weston – Committee Secretary 


